COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 09/ 2020

ESTI MATE SUMVARY 09: 30: 32
CONTI D; C20756 ESTI MATE NO. 0007 PROG SPEC YR: 2005
PCN: 20756- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 120.0 DAYS TI ME ALLOW 228 WORK DAYS
US 50B FROM MP 352 - 359 BETWEEN FOALER AND MANZANOLA PERCENT TIME.  52.63 ORI G TIME ALLOW 228 WORK DAYS
PROJECT NO. STAO50A- 029
US 50 FROM MP 352 - 359 BTWN FOW
NAME OF ROAD:
PROJECT COUNTI ES: OTERO
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 09/ 09/ 2020 DATE TI ME STARTED 02/04/2020
6374 S. RACINE Cl RCLE DATE LET 12/ 19/ 2019 DATE WORK BEGAN
DATE AWARDED 01/ 14/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/31/2020 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 02/ 04/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 11,360, 561.24 PARTI Cl PATI NG $  9,881,220.17 $ 555, 565. 68
AWARD PRQIJECT AMT: $ 10, 762, 722. 28 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 86. 98% TOTAL EARNI NGS 9, 881, 220. 17 555, 565. 68
FUNDS AVAI LABLE: $ 1,479,341.07 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 9,881, 220. 17 555, 565. 68
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 161, 440. 83 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 9,719, 779. 34 555, 565. 68
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 9,719, 779. 34 555, 565. 68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 555, 565. 68

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20756-BI D ESTI MATE RUN 09/ 09/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0007 09: 30: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 01000 1. 000 5, 000. 01
0010 202-00033 Renoval of Pipe 18. 000 18. 000
EACH 0. 000 0. 00
575. 00000 18. 000 10, 350. 00
0015 202-00090 Renoval of Delineator 139. 000 139. 000
EACH 0. 000 0. 00
18. 99000 139. 000 2,639.61
0020 202-00220 *Renoval of Asphalt Mat 31, 207. 500 31, 207. 500
SY 0. 000 0. 00
4.55000 31, 207. 500 141, 994. 13
0025 202-00240 *Renpval of Asphalt Mat (Pl aning) 143, 573. 600 143, 573. 600
Sy 0. 000 0. 00
1. 28000 143, 573. 600 183, 774. 21
0030 202-00250 *Renoval of Pavenment Marking 0. 000 0. 000
SF 0. 000 0. 00
7.50000 0. 000 0. 00
0035 202-00810 *Rerpval of Ground Sign 25. 000 25. 000
EACH 0. 000 0. 00
65. 00000 25. 000 1, 625. 00
0040 202-01130 *Renoval of Guardrail Type 3 7,303. 000 7,303. 000
LF 0. 000 0. 00
2.75000 7,303. 000 20, 083. 25
0045 202-01300 *Renpval of End Anchorage 32. 000 32. 000
EACH 0. 000 0. 00
220. 00000 32.000 7, 040. 00
0050 202-04002 Clean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
785. 00000 1.000 785. 00
0055 202-05030  Sawi ng Asphalt Material (10 Inch) 7, 460. 000 7,460. 000
LF 0. 000 0. 00

2.01000 7,460. 000 14, 994. 60



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20756- BI D ESTI MATE RUN 09/ 09/ 2020
PRQIECT STA050A- 029 ESTI MATE NO 0007 09: 30: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0060 203-00010  Uncl assified Excavation (Conplete In Place) 70, 343. 100 70, 343. 100
cY 0. 000 0. 00
5. 47000 70, 343. 100 384, 776.76
0065 203-00066 Enbanknent Material (Conplete In Place) (R40) 33, 230. 000 33, 054. 000
cY 176. 000 3,514.72
19. 97000 33, 230. 000 663, 603. 10
0070 203-00100  Muck Excavation 31. 500 31. 500
cY 0. 000 0. 00
45. 01000 31.500 1, 417.82
0075 203-01500 Bl adi ng 40. 000 3. 000
HOUR 0. 000 0. 00
120. 00000 3.000 360. 00
0080 203-01510  Backhoe 80. 000 7.000
HOUR 27.000 2,835.00
105. 00000 34.000 3,570. 00
0085 203-01550 Dozi ng 40. 000 3. 000
HOUR 4.000 480. 00
120. 00000 7.000 840. 00
0090 203-01597  *Pot hol i ng 33.500 33. 500
HOUR 0. 000 0. 00
215. 00000 33.500 7,202.50
0095 203-02330 Laborer 150. 000 66. 500
HOUR 16. 000 720. 00
45. 00000 82. 500 3,712.50
0100 207-00205  Topsoi | 10, 000. 000 0. 000
cY 0. 000 0. 00
5. 35000 0. 000 0. 00
0105 207-00210 St ockpi | e Topsoi l 5, 000. 000 5, 000. 000
cY 0. 000 0. 00
3. 75000 5, 000. 000 18, 750. 00
0110 208-00002 *Erosion Log Type 1 (12 Inch) 11, 680. 000 11, 680. 000
LF 0. 000 0. 00
4. 73000 11, 680. 000 55, 246. 40



CONTI D

ROADWAY

CAT NO0200

0115 208-00020

0120

208- 00035

0125

208- 00045

0130

208- 00070

0135

208- 00103

0140

208- 00105

0145

208- 00106

0150

208- 00107

0155

208- 00207

0160

210- 00060

0165 210-00810

C20756

20756-BI D
STAO50A- 029

| TEM
DESCRI PTI ON
*Silt Fence
*Aggr egat e Bag
Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Mar ker

*Reset Ground Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 382. 000
LF
1. 75000
461. 000
LF
5. 40000
0. 000
EACH
1, 200. 00000
1. 000
EACH
10, 000. 00000
75. 000
HOUR
50. 00000
60. 500
HOUR
150. 00000
103. 500
HOUR
100. 00000
77.000
HOUR
50. 00000
120. 000
DAY
100. 00000
11. 000
EACH
300. 00000
32.000
EACH

350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5, 382. 000
0. 000

5, 382. 000

461. 000
0. 000

461. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

51. 000
10. 000
61. 000

24.500
36. 000
60. 500

83. 500
20. 000

103. 500

72.000
5. 000
77.000

80. 000
9. 000
89. 000

11. 000
0. 000
11.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 09/ 2020

500.

5, 400

2,000

250.

900.

.00

.00

.00

.00

00

00

.00

.00

09: 30: 32

AMOUNT

9, 418

2,489

10, 000

3, 050

9, 075

10, 350

3, 850

8, 900

3, 300

50

40

.00

00

00

00

00

00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0170 212-00006

0175

212-00032

0180

213-00002

0185

213-00012

0190

213- 00061

0195

213- 00150

0200

217-00020

0205

240- 00010

0210

304- 06007

0215

304- 08002

0220 403-00720

C20756

20756-BI D
STAO50A- 029

| TEM
DESCRI PTI ON

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free Hay)

*Spray-on Mil ch Bl anket

*Mil ch Tackifier

*Bonded Fi ber

Mat ri x

*Her bi ci de Treat nent

of Nests

Renoval

Aggregat e Base Course (Cl ass 6)

Aggr egat e Base Course (Shoul der

Mat eri al )

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
ACRE
534. 00000
8. 000
ACRE
3, 785. 00000
8. 000
ACRE
722. 00000
0. 000
ACRE
3, 376. 00000
1, 600. 000
LB
2. 05000
1. 000
ACRE
3, 376. 00000
0. 000
HOUR
130. 00000
6. 000
HOUR
100. 00000
7, 741. 000
cy
30. 71000
9, 995. 000
cy
11. 07000
450. 000
TON

180. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.250
0. 000
2.250

2.250
0. 000
2. 250

2.250
0. 000
2.250

0. 000
0. 000
0. 000

450. 000
0. 000
450. 000

0. 100
0. 000
0. 100

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

7,741.000
0. 000
7,741.000

9, 995. 000
0. 000
9, 995. 000

0. 000
392. 450
392. 450
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ESTI MATE RUN 09/ 09/ 2020

70, 641.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

09: 30: 32

AMOUNT

1, 201.

8,516

1, 624.

922.

337.

600.

237,726

110, 644

70, 641.

50

25

50

.00

50

60

.00

00

11

65

00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0225 403-34841

0230

411-10255

0235

412- 00600

0240

412- 00800

0245

412- 02000

0250

603- 01305

0255

603- 05030

0260

606- 00302

0265

606- 01340

0270

606- 01370

0275 606-01385

C20756

STAO50A- 029

20756-BI D

| TEM
DESCRI PTI ON

Hot M x Asphalt (Grading SX) (100) (PG 64-22)

Emul sified Asphal t

(Sl ow Setting)

*Concrete Pavement

(6 Inch)

*Concrete Pavenent

(8 Inch)

Concrete Safety Edge

30 Inch Reinforced Concrete Pipe (Conplete In Place)

30 Inch Reinforced Concrete End Section

*Quardrail

Type 3 (31 Inch M dwest

Guardrai |

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3J

Systen)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
TON
156. 50000
877. 000
GAL
13. 55000
135, 819. 000
sy
28. 96000
45, 984. 310
%
38. 83000
70, 511. 000
LF
1. 99000
125. 000
LF
196. 31000
10. 000
EACH
1, 539. 57000
6, 548. 000
LF
23. 00000
3. 000
EACH
800. 00000
23.000
EACH
3, 100. 00000
4. 000
EACH

1, 400. 00000

QrY TH'S PERI OD
QTY TO DATE

135, 565.
253.
135, 819.

44, 408.
1, 576.
45, 984,

70, 511.
0.
70, 511.

10.
. 000
10.

3, 775.
3, 775.

. 000
. 000
. 000

. 000
. 000
. 000

400
600
000

140
170
310

000
000
000

. 000
. 000
. 000

000

000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 09/ 09/ 2020

11, 883.

7, 344.

61, 202.

86, 825.

2, 800.

.00

35

26

68

.00

.00

.00

00

.00

.00

00

09: 30: 32

AMOUNT

11, 883.

3, 933, 318.

1, 785, 570.

140, 316.

24, 538.

15, 395.

86, 825.

2, 800.

.00

35

24

76

89

75

70

00

.00

.00

00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20756-BI D ESTI MATE RUN 09/ 09/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO. 0007 09: 30: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 606-01390 *End Anchorage Type 3K 4.000 0. 000
EACH 2.000 2, 800. 00
1, 400. 00000 2.000 2,800. 00
0285 606-01460 *Medi an Ter m nal 0. 000 0. 000
EACH 0. 000 0. 00
7, 200. 00000 0. 000 0. 00
0290 606-02003 *End Anchorage (Nonfl ared) 21. 000 0. 000
EACH 13. 000 36, 400. 00
2, 800. 00000 13. 000 36, 400. 00
0295 607- 00005 *End Post 6. 000 6. 000
EACH 0. 000 0. 00
200. 00000 6. 000 1, 200. 00
0300 607-00010 *Corner and Line Brace Post 8. 000 8. 000
EACH 0. 000 0. 00
250. 00000 8. 000 2,000. 00
0305 607-01000 *Fence Barbed Wre with Metal Posts 4, 833. 000 4, 833. 000
LF 0. 000 0. 00
2.20000 4, 833. 000 10, 632. 60
0310 607-11525  *Fence (Plastic) 1, 100. 000 1, 100. 000
LF 0. 000 0. 00
2.15000 1, 100. 000 2,365. 00
0315 612-00041 *Delineator (Flexible) (Type I) 335. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0320 612-00042 *Del ineator (Flexible) (Type Il) 23.000 0. 000
EACH 0. 000 0. 00
72.00000 0. 000 0. 00
0325 612-00043 *Delineator (Flexible) (Type Il1) 51. 000 0. 000
EACH 0. 000 0. 00
74.00000 0. 000 0. 00
0330 614-00011 *Sign Panel (Class I) 45. 000 0. 000
SF 0. 000 0. 00

18. 00000 0. 000 0. 00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20756-BI D ESTI MATE RUN 09/ 09/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO. 0007 09: 30: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-00012 *Sign Panel (Cass I1) 193. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0340 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 19. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0345 614-80392 *Runmbl e Strip (Ginding)(Concrete) 49, 739. 000 49, 676. 000
LF 63. 000 12. 60
0. 20000 49, 739. 000 9, 947. 80
0350 625-00000 *Construction Surveying 1.000 0. 246
LS 0. 077 4,774.00
62, 000. 00000 0.323 20, 026. 00
0355 626-00000 *Mobi | i zation 1. 000 0. 949
LS 0. 000 0.00
1, 026, 317. 50000 0.949 973, 975. 31
0360 626-01113  *Public Information Managenent (Tier I11) 228. 000 175. 000
DAY 28. 000 2,212.00
79. 00000 203. 000 16, 037. 00
0365 627-00001  *Pavenent Marking Paint 55. 000 0. 000
GAL 0. 000 0. 00
98. 00000 0. 000 0. 00
0370 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 565. 000 0. 000
GAL 0. 000 0. 00
185. 00000 0. 000 0. 00
0375 627-02010 *Preformed Plastic Pavement Marking (Type 11) (Inlaid) 1, 720. 000 0. 000
SF 0. 000 0.00
18. 90000 0. 000 0. 00
0380 627-30405  *Prefornmed Thernopl astic Pavement MarKking 264. 200 0. 000
(Wor d- Synbol ) s 0. 000 0. 00
19. 65000 0. 000 0. 00
0385 629-01002 Survey Monument (Type 2) 2.000 2.000
EACH 0. 000 0. 00

300. 00000 2.000 600. 00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20756- Bl D
PRQIECT STAO50A- 029 ESTI MATE NO 0007
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0390 630-00000  *Fl aggi ng 2, 500. 000
HOUR
22.00000
0395 630- 00007 *Traffic Control Inspection 100. 000
DAY
100. 00000
0400 630-00012 *Traffic Control Managenent 170. 000
DAY
550. 00000
0405 630-80335 *Barricade (Type 3 MA) (Tenporary) 22.000
EACH
31. 25000
0410 630-80341 *Construction Traffic Sign (Panel Size A) 150. 000
EACH
20. 00000
0415 630-80342 *Construction Traffic Sign (Panel Size B) 70. 000
EACH
20. 00000
0420 630-80343 *Construction Traffic Sign (Panel Size O 20. 000
EACH
75. 00000
0425 630- 80355 *Portabl e Message Sign Panel 10. 000
EACH
7, 000. 00000
0430 630-80360  *Drum Channelizing Device 150. 000
EACH
10. 00000
0435 630-80380 *Traffic Cone 300. 000
EACH
1. 00000
0440 700-70010 F/ A M nor Contract Revisions 0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 402. 500
104. 500
1, 507. 000

48. 000
15. 000
63. 000

112. 000
13. 000
125. 000

18. 000
0. 000
18. 000

65. 700
0. 000
65. 700

57. 600
0. 000
57. 600

4.500
0. 000
4.500

7.200
0. 000
7.200

106. 200
0. 000
106. 200

270. 000
0. 000
270. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 09/ 2020

2,299

1, 500

7,150

00

00

00

.00

.00

.00

.00

.00

.00

.00

.00

09: 30: 32

AMOUNT

33, 154

6, 300

68, 750

562.

1,314

1,152

337.

50, 400

1,062

270.

00

00

00

50

00

00

50

00

00

00

.00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20756- BI D ESTI MATE RUN 09/ 09/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO. 0007 09: 30: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70018 F/ A Roadway Snoot hness Incentive 285, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent -5,112. 000 0. 000
FA -5,113. 030 -5,113.03
1. 00000 -5,113. 030 -5,113.03
0460 700-70023 F/ A On- The-Job Trai nee 7,310. 000 3, 890. 000
F A 3,420. 000 3,420.00
1. 00000 7,310. 000 7,310. 00
0465 700-70025 F/ A Quality Incentive Payment 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70100 F/ A Relocate Uilities 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70111 Project First Program 2,667.100 2,667.100
FA 0. 000 0. 00
1. 00000 2,667.100 2,667.10
0485 700- 70380 F/ A Erosion Control 40, 000. 000 4,036. 210
F A 0. 000 0. 00
1. 00000 4,036. 210 4,036. 21
0490 700-70426 F/ A Stabilization 58, 579. 740 58, 579. 740
FA 0. 000 0. 00
1. 00000 58, 579. 740 58,579. 74
0495 700- 70593 F/ A ROW Monunent ati on 10, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20756- BI D ESTI MATE RUN 09/ 09/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO. 0007 09: 30: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0585 202-01000 Rem Fence Renoval of Fence 6, 638. 000 6, 638. 000
LF 0. 000 0.00
1. 04000 6, 638. 000 6, 903. 52
0590 630-80002 Fl ash Beacon (Sol ar) Flash Beacon (Sol ar) 6. 000 5. 400
EACH 0. 000 0. 00
800. 00000 5. 400 4,320. 00
0595 630-80440 Port Rumble Strips (Tenp) Portable Runble Strips 8. 000 7.200
(Tenporary)
EACH 0. 000 0.00
1, 188. 30000 7.200 8, 555. 76
0600 630-80344  Const Traf Sign (Spec) Construction Traffic Sign 185. 000 166. 500
(Speci al )
SF 0. 000 0. 00
35. 00000 166. 500 5, 827.50
0605 700- 70080 F/ A Furnish F/ A Furnish Hot M x Asphalt 0. 000 0. 000
FA 0. 000 0.00
88. 00000 0. 000 0. 00
0610 700-70080 F/' A Furnish F/ A Furnish Hot M x Asphalt 0. 000 0. 000
FA 0. 000 0. 00
88. 00000 0. 000 0. 00
0615 700- 70080 F/ A Furnish Ht Mx Asphalt CMO 007 26, 400. 000 12, 005. 840
FA 1, 154. 560 1,154.56
1. 00000 13, 160. 400 13, 160. 40
0620 403-34741 HVA (G SX) (75) (PG 64-22) Hot M x Asphalt (G ading 1, 198. 240 0. 000
SX) (75) (PG 64-22)
TON 1, 198. 240 187, 524. 56
156. 50000 1,198. 240 187, 524. 56
0635 900-00006 Added Item (Dollar)/ Third Point Loading Force Account 140, 000. 000 84, 495. 500
DOL 0. 000 0.00
1. 00000 84, 495. 500 84, 495. 50
0640 625-00001  Const Surveying (Hour) 12. 000 0. 000
HOUR 12. 000 1, 800. 00
150. 00000 12. 000 1, 800. 00

CAT 0200 CURRENT AMI $11, 096, 778.99 $ 503,229.70$ 9, 640, 413. 56



CONTI D

CAT NO0300

0500

0505

0510

0515

0520

0525

0530

0535

0540

0545

0550

202- 00240

202- 00246

202- 00453

202- 00460

202- 00503

403- 34841

515-00120

518- 01001

518- 03000

601- 06100

601- 51005

C20756

STAO50A- 029

20756-BI D

| TEM
DESCRI PTI ON

STRUCTURES

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Asphalt Mat (Pl aning) (Special)

*Renmpoval of Portions of Present Structure (Cl ass 2)

*Rermoval of Portions of Present Structure (C ass 3)

*Renmoval of Portions of Present Structure

Hot M x Asphalt (Grading SX) (100) (PG 64-22)

*\Wat er proof i ng (Menbrane)

*Bri dge Expansion Joint (Asphaltic Plug)

*Sawi ng and Seal i ng Bridge Joint

*Concrete (Patching)

*Gal vani ¢ Anodes

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
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1. 28000
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09: 30: 32

AMOUNT

11,539

9, 042

3,662

17, 461.

6, 000

16, 748

9, 499
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CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20756-BI D ESTI MATE RUN 09/ 09/ 2020
PRQIECT STAO50A- 029 ESTI MATE NO 0007 09: 30: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0300 STRUCTURES
0555 602- 00000 *Rei nforcing Steel 643. 000 642. 600
LB 0. 000 0. 00
4.50000 642. 600 2,891.70
0560 603-70604 *6x4 Foot Concrete Box Cul vert (Precast) 0. 000 0. 000
LF 0. 000 0. 00
1, 086. 39000 0. 000 0.00
0565 606- 10305 *Bridge Rail Type 3 (Special) 68. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
0625 603-70606 6x6 Ft CBC (Precast) 6x6 Foot Concrete Box Cul vert 48. 000 48. 000
(Precast)
LF 0. 000 0. 00
1, 292. 00000 48. 000 62,016. 00
0630 601-03000 Conc CL D Concrete Class D 16. 000 12.500
cY 3.500 5, 547.50
1, 585. 00000 16. 000 25, 360. 00
0645 403-34741 HVA (G SX) (75) (PG 64-22) Hot M x Asphalt (Grading 530. 000 0. 000
SX) (75) (PG 64-22)
TON 529. 930 0. 00
0. 00000 529. 930 0.00
CAT 0300 CURRENT AMT $ 188,047.25 % 52,335.98 % 165, 071. 60
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0570 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
37, 730. 00000 1. 000 37,730.00
0575 620-00013 Field Laboratory (C ass 3) 1. 000 1. 000
EACH 0. 000 0. 00
32,175. 00000 1. 000 32,175.00
0580 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,915. 00000 2.000 5, 830. 00
CAT 0400 CURRENT AMT $ 75,735.00 % 0.00% 75, 735. 00

PRQJECT TOTAL CURRENT AMI $11, 360, 561. 24 $

555, 565. 68 $ 9, 881, 220. 16



